Project:
Owner:
Contractor:
From Date:
Task:
1 Crew-1
2 Crew-1
3 Crew-1
4 Crew-2
5 Crew-2
6 Crew-2
Note:

Two Week Look Ahead

Parkside CRA Utility Improvements
Charlotte County
Andrew Sitework LLC.

4/28/2016 To Date: 5/12/2016

Continue Laying down and preping Sewer Laterals and prepare for testing.
Start installation of Force Main along Linton Ln from W. Tarpon to the Lift Station
site at Lakeshore Circle.

Install last of Tie-back assemblys

Continue installation of Water Main in Circle-K ROW.
Install water services up to ROW line and prepare for testing.

Pour invert in Lift Station 5/2/16 in preperation for lining contractor on 5/3/16

Will begin plumbing the lift station 5/9/16.

2000 LF of Gravity Sewer has been inspected, TV-ed, cleaned and mandrel tested.

Once the sewer laterals are raised and plugged; the remaining sewer will be TV-ed,

Inspected and Mandrel Tested and the entire/sewer system Pressure Tested. -
o

As always, continue to water the roads, and keep site as clean and organized as possible




